
LAB 2 – AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA

Individual Report
Name: Gayathri Priya V
SRN: PES1UG24AM105
Project: Student Project Portfolio & Showcase App
Unique Epic: Project Showcase Management

1. Jira Backlog with Epics and User Stories


Sprint 1 covers SCRUM-9 through SCRUM-14 across two Epics. My unique Epic, Project Showcase Management, contains SCRUM-9 to SCRUM-11; SCRUM-12 to SCRUM-14 belong to Project Evaluation.

User Story	Story Points
SCRUM-9 - Create Project Showcase Profile	5
SCRUM-10 - Add Project Abstract and Demo Video	3
SCRUM-11 - Validate GitHub Repository	5
SCRUM-12 - View Submitted Project	3
SCRUM-13 - Evaluate Project Using Digital Rubric	5
SCRUM-14 - Submit Project Evaluation	3




2. Story Point Assignments


All six Sprint 1 stories were estimated using the Fibonacci-based scale: 5, 3, 5, 3, 5 and 3 points, for a total of 24 story points. These values represent each User Story's relative effort, complexity and uncertainty.



3. Sprint Board – Active Sprint


Sprint 1 was created with a one-week duration. Six User Stories were selected for the sprint. During the sprint simulation, the stories were moved through To Do → In Progress → Done. At the end of the simulation, the board showed 0 items in To Do, 0 items in In Progress and 6 items in Done.





4. Burndown Chart

The Jira Sprint Insights screenshot on the following page shows the Sprint 1 burndown snapshot. At the time captured, 8 story points were done and 16 remained, with 33% of sprint work marked Done. The remaining-work line can be compared with the guideline to review progress toward the sprint goal.



5. Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the estimates reasonably reflected the relative effort. Adding the abstract and demo video and submitting the project evaluation were assigned 3 points each. Creating the showcase profile, validating the GitHub repository, and evaluating a project with the digital rubric were assigned 5 points each because they involved more work. The estimates provided a useful basis for planning Sprint 1. The exercise also reinforced that story points are relative estimates, not exact hours; the team can refine future estimates using experience from earlier sprints.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance and impact of the functionality. Core project showcase and validation features were given higher priority because they form the foundation of the

project workflow. Other features such as public voting and leaderboard functionality were planned for subsequent work. This helped organize the work logically and decide which features should be addressed first.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with the planned Sprint 1 objectives. Six User Stories were selected for the sprint and progressed through To Do → In Progress → Done. By the end of the simulation, all six selected stories were completed. This showed that the sprint plan provided a clear set of achievable tasks and allowed the team's progress to be tracked effectively.

4. What insights did the burndown chart give about your team's capacity?

The Sprint Insights snapshot showed 33% of work marked Done, with 8 story points completed and 16 points remaining at the time of capture. This indicates that work was progressing but the sprint still had unfinished items at that point. Comparing remaining work with the guideline helps assess pace and improve future sprint planning.

Conclusion

This lab provided practical experience in applying Agile and Scrum concepts using Jira. The project requirements were converted into Epics and User Stories, priorities and story points were assigned, and the stories were organized into sprints. The sprint board was then used to simulate the movement of work from To Do → In Progress → Done. Finally, the Burndown Chart was used to analyse sprint progress and understand the team's capacity.